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INTRODUCTION 
 
The 200 Area Remediation consists of Central Plateau Facility (CPF) Transition, CPF Project Management 
and Support, the Equipment Disposition Project, and Central Plateau Waste Site S&M, Project Baseline 
Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 3.3.1.5, 3.3.1.6, 3.3.1.8, 3.3.1.9, and 
3.3.1.13. 
 
NOTE: Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of November 30, 2001.  All other information is as of 
December 27, 2001. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one milestone is on 
schedule.  
 

NOTABLE ACCOMPLISHMENTS 
 
Accelerated Deactivation Project  All six cells at 224-T have been entered and a non-destructive 
assay performed on the accessible vessels, completing Phase I characterization.  Very little plutonium was 
found, which supports the reports that the vessels had been flushed.  In addition, a sample and analysis 
plan and a Notice of Construction (NOC) were developed to support the PUREX and B Plant re-roofing; all 
other work on the roofs has been suspended pending finalization of the FY 02 budgets.   
 
Equipment Disposition Project  Finalized path forward for PCB truck assemblies that will be placed 
in the mixed waste trench.  Additionally, the letter of justification to grout the IX columns in the drag off 
boxes was issued on December 12, 2001; and the waste profile for all three flat cars scheduled for 
disposition this year is in process. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Nothing to report. 
 

Opportunities for Improvement 

 
Conduct of Operations Improvement Initiative – A Conduct of Operations Improvement Plan has 
been initiated to improve organizational performance, and to create a culture change regarding effective 
implementation of Conduct of Operations principles.  The first three months of the Conduct of Operations 
Improvement Plan have been completed.  Each facility and participating organization has spent time 
reviewing its Conduct of Operations Matrix, identifying areas of improvement and communicating results 
to the staff.  The project director will provide a summary review of progress at the two-, four-, and six-
month milestones.  The four-month status meeting took place on December 6, 2001. 
 

UPCOMING ACTIVITIES 
 
Tall Well Cars  The second of four tall well cars will be shipped to Memphis, TN during the second 
quarter of 2002.  
 
Roof Installation Complete installation of roofs on B Plant and PUREX by September 30, 2002. 
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Milestone Achievement  
FH Contract Milestones 

 
 
 
 
 
 
 

PERFORMANCE OBJECTIVES 
 

Outcomes Performance Indicator Status 

FHI-M3 – 200 Area Facility Disposition  
 Measure 1: Disposition Surplus Buildings 

and Rolling Stock 
 

  Expectation 1:  
   Base: Decontaminate & 

Decommission (D&D) 233-S & 233-SA 
Facilities by September 30, 2004. 

Work will be initiated July 1, 2002. 

    Stretch: D&D 233-S & 233-SA by 
June 30, 2004. 

Work will be initiated July 1, 2002. 
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  Expectation 2: Complete installation of 
new roofs on PUREX & B Plant by 
September 30, 2002. 

Planning has been placed on hold pending 
finalization of the FY 02 funding; actual work is 
not to be initiated prior to February 1, 2002. 

  Expectation 3:  
   Base: Disposition contaminated 

railcars by June 30, 2006. 
On hold due to budget constraints. 

    Stretch: Disposition contaminated 
railcars by August 31, 2005. 

Nothing to report. 

 

     Super stretch: Disposition 
contaminated railcars and 
heavy equipment by September 
30, 2003. 

Two pieces of regulated heavy equipment have 
been surveyed and will be released for beneficial 
reuse.  Two additional pieces are in process. 

 

MSN
Title Type Due Date

Actual 
Date

Forecast 
Date

Status/Comments

TRP-38-803
Complete Install of New Roofs on 
PUREX & B Plant

PI 9/30/02 9/30/02 Activities are on schedule
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FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The favorable schedule variance of $0.2M (21 percent) was primarily due to Equipment Disposition 
Project (EDP) work scope being ahead of schedule. The favorable cost variance of $0.6M (53 percent) 
was primarily due to EDP work completed at a substantial savings. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$0.2M) 
 
Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable schedule variance was primarily due to a request from the 
Washington State Department of Health for a Notice of Construction delaying Phase I of the 224-T 
characterization work scope. 

Impact:  No Impact.   
Corrective Action: No corrective action required, Phase I characterization activities were completed 
in December, and Phase II activity planning is ongoing. 
 

Equipment Disposition Project — 3.3.1.9/CP01   
Description and Cause: The favorable schedule variance was due to heavy equipment, flatcar and cask 
car work scope being ahead of schedule. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 
All other schedule variances are within established thresholds. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC EAC

 PBS CP01    
WBS 3.3.1.5 

 Central Plateau Facility 
S&M 359 226 274 (133) -37% (48) -21% 6,378 6,378

 PBS CP01    
WBS 3.3.1.6 

 Central Plateau Facility 
Transition 0 0 1 0 0% (1) 0% 0 0

 PBS CP01    
WBS 3.3.1.7 

 Central Plateau Facility 
D&D 0 0 0 0 0% 0 0% 1,585 1,585

 PBS CP01    
WBS 3.3.1.8 

 Central Plateau Project 
Management 354 354 188 1 0% 167 47% 2,469 2,469

 PBS CP01    
WBS 3.3.1.9 

 Equipment Disposition 
Project 253 590 83 338 134% 507 86% 5,199 5,199
Total River Corridor 
Project 966 1,171 546 205 21% 625 53% 15,630 15,630

F I S C A L   Y E A R    TO    D A T E  
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Cost Variance Analysis:   (+$0.6M) 
 
Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable cost variance was primarily due to costs related to the NOC-
required additional conditions and limitations, which has cascaded into additional fieldwork being 
performed. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 

Central Plateau Facility Project Mgt — 3.3.1.8/CP01   
Description and Cause: The favorable cost variance was primarily due to labor underruns as a result of 
staff performing other priority work. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
Equipment Disposition Project — 3.3.1.9/CP01 
Description and Cause: The favorable cost variance was primarily due to heavy equipment, flatcar and 
cask car work scope completed at a substantial savings. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 
All other cost variances are within established thresholds. 

 

ISSUES 
 
Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Issue:  None at this time.   

Impacts:  None at this time.   
Corrective Action: None at this time.   

 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

Days
Dollars 
($000s)

5/24/01
Transfer of PNNL Facilities to Fluor 
Hanford $0 FH CCB 1/02/02

11/19/01
PBS RL-CP01 Life Cycle Reductions & 
Assumptions $0 FH CCB 12/03/01CP01-02-002

BCR No.                     
Level 4 WBS

CP01-02-001

Status
Impact

Description
Date 

Approved
Date 

Originated


